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Ecosystem Restoration 
Programs

▪ Federal Projects
▪ CERP & Foundation Projects

▪ C&SF Section 216 Infrastructure 
Resiliency Plan

▪State & Local Projects
▪ Restoration Strategies

▪ Northern Everglades 
and Estuaries Program

▪ Local Projects

▪ Dispersed Water Management

▪ Resiliency
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Recent CERP Milestones
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Biscayne Bay Coastal Wetlands (BBCW) S-701 Pump 

Station- Contract Award September 2022

IRL-S Estuary 

Discharge 

Diversion-Contract 

Award October 

2022

A2 STA Inflow/outflow 

Canal- substantially 

complete

C-43 S-470 Pump Station -

substantially complete

CEPP North- S-620 & L-6 

Improvements- Contract 

Award November 2022



Executive Order 23-06
Achieve Even More Now for Florida’s Environment

• $3.5 billion for Everglades restoration, water 

quality & water supply

• More water quality improvement opportunities

• Additional resiliency resources

• Expedited land preservation

Directs SFWMD to:
• Expedite restoration projects that minimize the risk 

of harmful discharges and send water south.

• Ensure meaningful progress on storage projects:

• Everglades Agricultural Area (EAA) Reservoir 

• Lake Okeechobee Watershed

• Indian River Lagoon- South (IRL-S) Reservoirs.
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Executive Order 23-06: SFWMD 
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SFWMD to assume responsibility for construction of:

▪ Everglades Agricultural Area (EAA) A-2 

Reservoir Pump station

▪ Indian River Lagoon- South (IRL-S) C-23/24 

South Reservoir

Section 203 Feasibility Study- Lake Okeechobee 

Component A Reservoir (LOCAR)

LOCAR Study Area and Project Area Basins

A-2 Reservoir Pump Station

IRL_S  C23/C24 

South Reservoir



Project Updates
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Design Phase
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▪ IRL-S C-25 Reservoir and STA

▪ LOWRP ASR Wells and Treatment

▪ BBCW Cutler Flowway Contract 6B

▪ LRWRP Loxahatchee River Flow-ways 

2&3

▪ CEPP EAA Conveyance Improvements

▪ CEPP North- S-8A  and L-4

▪ WERP L-28S Gated Culverts & 

Conveyance

▪ C-111 SD Replacement Pump Stations

Loxahatchee River  Flowway 3

CEPP North

ASR

WERP L-28 Gated 

Culverts
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Construction Phase
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CERP:

▪ C-43 Reservoir

▪ CEPP New Water Seepage Cutoff Wall

▪ IRL-S C-23 to C-44 Interconnect

▪ BBCW Phase 1 Cutler Flowway S-701 

Pump Station

Restoration Strategies:

▪ STA-1W Expansion #2

▪ C-139 Flow Equalization Basin

▪ Bolles Canal Conveyance Segment 5

Other:

▪ Taylor Slough Flow Enhancement

C-139 FEB S-551 

Outflow Structure

CEPP New Water 

Seepage Cut off Wall

C-43 Reservoir



Restoration Strategies
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Continue to Meet Milestones:

• 9 of 13 projects 

completed.

Under construction (3):

• STA 1W Expansion #2

• G-341 Conveyance Imp./ 

Bolles Canal Seg. 5

• C-139 FEB

• All Restoration Strategies 

Projects will be completed 

in 2024



Other Projects to Restore Water Resources

Taylor Slough Flow 

Improvement Project

C-139 FEB

El Maximo

Scott Water Farm

Bluefield Grove Water Farm

Brighton Valley Dispersed Water Mgmt

Lakeside Ranch STA

Lake Hicpochee

BOMA

10

Expanded Monitoring Network
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Questions?

mparrott@sfwmd.gov


