
South Florida Ecosystem
Restoration Task Force

LEADERSHIP    PARTNERSHIP    RESULTS

EvergladesRestoration.gov

. .

Working Group/Science Coordination Group Meeting
February 25, 2020

Integrated Delivery Schedule (IDS)
Alternative Scenarios

Allyn Childress, OERI



Background

• At their October 29, 2019 meeting, the Task Force discussed 
having different funding scenarios available for the IDS. 

• The WG/SCG conducted a workshop session at their December 
4, 2019 meeting to discuss potential funding scenarios.

• Today’s goal: Further refine concept so a final product can be 
brought to the Task Force at their May 2020 meeting.



December 2019 WG/SCG Workshop Summary

• Focus on Funding: The focus of this effort was determined to 
be for decision‐makers.

• A rational basis for alternative funding levels was also 
acknowledged as necessary.



December 2019 WG/SCG Workshop Summary

• It was decided that no changes in the prioritization of projects 
would be made and that the current slate/order of projects 
would be maintained for this exercise. 

• It was agreed that all scenarios should include current and 
pending construction, such as the CEPP South structures linked 
to the COP.



December 2019 WG/SCG Workshop Summary

• It was acknowledged that generating alternative scenarios is a 
time‐intensive effort.

• The funding/timeline message should also be easy to translate 
to decision‐makers.



December 2019 WG/SCG Workshop Summary

• The December WG/SCG brainstorming session also highlighted 
concerns that would be helpful to incorporate into the 
scenarios:
– Sea‐level Rise
– Invasive Exotic Species



Status Update

• Following the December 2019 WG/SCG meeting, OERI, USACE, 
FDEP, and SFWMD staff worked together to refine these 
concepts.

• A draft alternative to re‐running the IDS was discussed.
• Intent is to relay same message, without over‐burdening staff 
resources.



Status Update

• Revamping 
the IDS is a 
major 
undertaking.

• A lot of 
calculations 
are behind 
each  
element.

• The IDS is a 
great tool but 
not easy to 
understand at 
a glance.



Proposed Scenarios

• Use simplified graphic(s).
• Three proposed scenarios:

– October 2019 IDS with actual funding (2018‐2020) and projected costs
– $400M/year as envisioned in the “Yellow Book” (1999)
– Five‐year average funding

• Include projects on the current October 2019 IDS.
• Use the 3% inflation rate for annual increases in construction costs.



Goal

• To develop easily 
understandable 
graphics that relay 
the big picture.
– Costs
– Time

• Example: Invasion 
Curve for Invasive 
Exotic Species



Proposed Message

• Focus today is on getting the message right:
– Building on historic momentum.
– Current funding is heading in the right direction.
– Intense construction years ahead will require additional, and significant, investment.
– Need to stay on track with funding otherwise restoration will take longer and cost more.
– Return on investment: a healthy and resilient Everglades directly supports our economy and 

sustainability.



Discussion


