

**2020 REPORT TO CONGRESS - Draft Schedule @ WG/SCG December 4, 2019**

#	Activity	Due Date	Notes
1	USACE SAJ Brief and Request for Support at WG/SCG	12/4/2019	Follow up written request goes to multiple entities including but not limited to SAJ, SFWMD, FDEP, NPS, FWS, DOI for authors/writers.
2	USACE SAJ receives contact information for 2020 RTC team members (Writers/PDT) and Review Team members (Quality Check Reviewers, direct supervisors or their designee, and OC)	1/27/2020	
3	PDT discusses revision(s) to RTC outline , section assignments, and schedule	1/28/2020	
4	PDT members <u>update</u> assigned section(s), <u>writeup new section(s)</u> , and provide to Editor	3/29/2020	New section(s) is(are): _____
5	PDT and Agency Reviews and Backchecks Complete. USACE SAJ submits draft 2020 RTC to USACE SAD and HQ	6/19/2020	
6	USACE SAJ Release draft 2020 RTC for public reviews	8/11/2020	30 day review
7	USACE SAJ briefs Task Force WG/SCG	9/1/2020	Subject to TF meeting date
8	Agency Letters of Support	10/5/2020	
9	USACE SAJ submit FINAL 2020 RTC to ASA-CW	11/11/2020	
10	ASA-CW deliver Final Report to Congress	11/18/2020	
	2020 RTC Due Every 5 years from Original Authorization Date	12/12/2020	

DRAFT