

# SOUTH FLORIDA ECOSYSTEM RESTORATION (SFER)

## INTEGRATED DELIVERY SCHEDULE (IDS)

### WORKING GROUP AND SCIENCE COORDINATION GROUP MEETING



Eva Vélez, P.E.  
Chief, Ecosystem Branch  
Jacksonville District  
Date: 7 July 2022



**US Army Corps  
of Engineers**®



# PURPOSE OF THE INTEGRATED DELIVERY SCHEDULE



- A “road map” that guides projects and maximizes the benefits of all Comprehensive Everglades Restoration Plan (CERP) efforts
- Communication tool across the program and with public
- Developed and reviewed each year through an extensive public process with participation of the South Florida Ecosystem Restoration Task Force and its Working Group
- Projects and planning timelines organized so that the beginning of one element coincides with progress or completion of others

[www.saj.usace.army.mil/IDS/](http://www.saj.usace.army.mil/IDS/)



The screenshot shows the website header with navigation links: About, Business With Us, Careers, Missions, Locations, Media, Library, Contact, and Coronavirus. Below the header, the breadcrumb trail reads: Home / Missions / Environmental / Ecosystem Restoration / Integrated Delivery Schedule.

**Integrated Delivery Schedule 2021 Engagements**

The U.S. Army Corps of Engineers, Jacksonville District invites partners, stakeholders, and the public to join us for the **release of the Final Draft of the 2021 Integrated Delivery Schedule at a virtual meeting on Friday, October 29, from 9 to 10 a.m.**

Virtual Meeting – Release of the Final Draft of the 2021 Integrated Delivery Schedule (IDS) Friday, October 9, 9 a.m. to 10 a.m.  
<https://usace1.webex.com/meet/eva.b.veleztorres>

**2021 Integrated Delivery Schedule (IDS)**

*Save the Dates!*

- **August 5, 2021:** Integrated Delivery Schedule 101 and Stakeholder Listening Session
- **August 19, 2021:** Integrated Delivery Schedule 101, 68 CERP Components Overview and Listening Session with Stakeholders
- **September 29, 2021:** Working Group-Sponsored IDS Public Engagement Workshop – Release of Working Draft – September 29, 2021 – 9:00 to 12:30, virtual
- **October 29, 2021:** Release of Final Draft 2021 IDS Update - October 29 - 9:00 to 10:00, virtual
- **TBD** - Release of Final 2021 IDS Update

\*Note: All meetings will be virtual and have a start time of 9 a.m. More details to follow.

**IDS News Releases**

- Working Draft of 2021 Everglades Restoration Integrated Delivery Schedule available to the public
- IDS 101/CERP 68 Components Overview/Listening Session Aug 19 2021
- IDS 101 and Listening Session August 5 2021

Ecosystem Restoration pages

**Project Documents**

You can find links to related material at <https://evergladesrestoration.gov/content/ids/>.

**Integrated Delivery Schedule Status**

A formal re-evaluation of the Integrated Delivery Schedule (IDS) was completed in 2015. The IDS was updated in July 2018, October 2019, and September 2020.

- [View the 2020 Integrated Delivery Schedule](#)
- [View the 2019 Integrated Delivery Schedule](#)
- [View the 2018 Integrated Delivery Schedule](#)





# SAVE THE DATES

- ❑ **August 5, 2022:** Integrated Delivery Schedule 101 and Stakeholder Listening Session
- ❑ **August 19, 2022:** Integrated Delivery Schedule, 68 CERP Components Overview and Listening Session with Stakeholders
- ❑ **September 19, 2022:** Working Draft 2022 IDS Update
- ❑ **October 19, 2022:** Release of Final 2022 IDS Update

\*Request for SFER Task Force Sponsored workshop

\*Dates to be finalized



# SOUTH FLORIDA ECOSYSTEM RESTORATION (SFER)

## INTEGRATED DELIVERY SCHEDULE (IDS)

### WORKING GROUP AND SCIENCE COORDINATION GROUP MEETING



Eva Vélez, P.E.  
Chief, Ecosystem Branch  
Jacksonville District  
Date: 7 July 2022



**US Army Corps  
of Engineers**®