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Ecosystem Restoration 
Programs

 Federal Projects
 CERP & Foundation Projects
 C&SF Section 216 Infrastructure 

Resiliency Plan

State & Local Projects
 Restoration Strategies
 Northern Everglades 

and Estuaries Program
 Local Projects
 Dispersed Water Management
 Resiliency
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Recent CERP Milestones
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A2 STA Inflow/outflow 
Canal- final completion

Biscayne Bay Coastal Wetlands (BBCW)
Cutler Flowway Groundbreaking

EAA Reservoir Groundbreaking



Executive Order 23-06
Achieve Even More Now for Florida’s Environment

• $3.5 billion for Everglades restoration, water 
quality & water supply

• More water quality improvement opportunities
• Additional resiliency resources
• Expedited land preservation

Directs SFWMD to:
• Expedite restoration projects that minimize the risk 

of harmful discharges and send water south.

• Ensure meaningful progress on storage projects:
• Everglades Agricultural Area (EAA) Reservoir 
• Lake Okeechobee Watershed
• Indian River Lagoon- South (IRL-S) Reservoirs.
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Executive Order 23-06: SFWMD 
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SFWMD to assume responsibility for construction of:
 Everglades Agricultural Area (EAA) A-2 Reservoir Pump station
 Indian River Lagoon- South (IRL-S) C-23/24 South Reservoir

A-2 Reservoir Pump Station IRL_S  C23/C24 
South Reservoir
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Lake Okeechobee Component A Reservoir (LOCAR)
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 SFWMD is preparing a Feasibility Study 
under Section 203 of the Water Resources 
Development Act 

 Evaluate Component A of CERP which 
proposed a 200,000 ac-ft above ground 
storage reservoir

 Purpose is to retain water during wet 
periods for later use during dry periods to 
benefit Lake Okeechobee 

 Public scoping meetings were held on  
April 27 and comments are due May 24, 
2023

 Information regarding LOCAR project can 
be found at : www.sfwmd.gov/LOCAR

LOCAR Study Area
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http://www.sfwmd.gov/LOCAR


Project Updates
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Design Phase
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 IRL-S C-25 Reservoir and STA

 LOWRP ASR Wells and Treatment

 BBCW Cutler Flowway Contract 6B

 LRWRP Loxahatchee River Flow-ways 2&3

 CEPP EAA Conveyance Improvements

 CEPP North- S-8A, L-5, L-4, and Miami Canal 

Backfill

 WERP L-28S Gated Culverts & Conveyance

 C-111 SD Replacement Pump Stations Loxahatchee River  Flowway 3

CEPP North

ASR

WERP L-28 Gated 
Culverts
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Presenter: Mindy Parrott

Construction Phase
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CERP:
 CEPP EAA A-2 STA
 C-43 Reservoir
 CEPP New Water Seepage Cutoff Wall
 IRL-S C-23 to C-44 Interconnect
 BBCW Phase 1 Cutler Flowway S-701 Pump 

Station
 CEPP North S-620 & L-6 Improvements

Restoration Strategies:
 STA-1W Expansion #2
 C-139 Flow Equalization Basin
 Bolles Canal Conveyance Segment 5

Other:
 Taylor Slough Flow Enhancement

C-139 FEB S-551 
Outflow Structure

CEPP New Water 
Seepage Cut off Wall

C-43 Reservoir
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Restoration Strategies
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Continue to Meet Milestones:
 9 of 13 projects 

completed.

Under construction (3):
 STA 1W Expansion #2
 G-341 Conveyance Imp./ 

Bolles Canal Seg. 5
 C-139 FEB

All Restoration Strategies 
Projects will be completed in 
2024



Other Projects to Restore Water Resources

Taylor Slough Flow Improvement Project

Bolles Canal Segment 5
Lake Hicpochee
Enhancement

Lakeside Ranch STA 
(S-191 Pump Station)
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Questions?

lwaugh@sfwmd.gov
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