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Approved Minutes 

Working Group (WG) and Science Coordination Group (SCG) Meeting 

SFWMD, West Palm Beach, FL 

February 25, 2020 

1. Welcome and Introductions 

James Erskine called the meeting to order at 10:02AM and recognized Greg Langowski from Senator 

Marco Rubio’s office, Commissioner Karson Turner, and Task Force member Gene Duncan who were 

present.  He welcomed new SCG member, Lawrence Glenn, representing the SFWMD.  SCG members 

were reminded that anyone interested in serving as SCG Vice Chair to please contact Adam Gelber.  Nick 

Aumen and Bob Johnson had schedule conflicts, so Adam Gelber helped chair the meeting.  The next 

Task Force meeting is planned for May 7th at the Long Key Natural Area in Davie and will be chaired by 

Dr. Tim Petty, Assistant Secretary for Water and Science.  The Office of Everglades Restoration Initiatives 

(OERI) is working to update the public participation document created in 1996 as well as the Cross‐Cut 

Budget and Biennial Report.  Members were reminded that the meeting was being webcast and that the 

next Joint WG and SCG meeting was planned for June 23rd.  Members were asked to introduce 

themselves and provide brief introductory remarks. 

In Attendance: 

Working Group (WG) Members 

James Erskine – Chair – FL Fish and Wildlife Conservation Comm.     

Nick Aumen – Vice Chair – U.S. Geological Survey  ‐   

Stephania Bolden – NOAA, Florida Keys Nat’l Marine Sanctuary  ‐  Nancy Diersing 

Amy Castaneda – Miccosukee Tribe of Indians of Florida     

Kevin M. Cunniff – Seminole Tribe of Florida     

Deb Drum – Palm Beach County     

Rebecca Elliott – FL Dept. of Agriculture and Consumer Services     

Cecelia Harper – U.S. Environmental Protection Agency     

Veronica Harrell‐James – U.S. Attorney’s Office  ‐   

Lee Hefty – Miami Dade County     

COL Andrew Kelly – U.S. Army Corps of Engineers     

Marjorie Kirby – FL Dept. of Transportation     

Jennifer Leeds – South Florida Water Management District     

John Maehl – Martin County Board of County Commissioners     

Roland Ottolini – Lee County Division of Natural Resources     

Pedro Ramos – NPS, ENP & Dry Tortugas National Parks     

Leonard Rawlings – Bureau of Indian Affairs  ‐   

Edward Smith – Florida Department of Environmental Protection     

Sunny Snider – NOAA, Southeast Fisheries Science Center  ‐   

Joe Sullivan – U.S. Department of Transportation, FHWA  ‐   

Larry Williams – U.S. Fish and Wildlife Service  ‐   

Vacant – U.S. Dept. of Agriculture, NRCS  ‐   

Phil Everingham – Chair, BBRRCT, Special Advisory Group  ‐   

Adam Gelber – Office of Everglades Restoration Initiatives     



2 
 

Science Coordination Group (SCG) Members   

Bob Johnson – Vice Chair ‐ Everglades National Park     

John Baldwin – Florida Atlantic University  ‐   

Joan Browder – NOAA, National Marine Fisheries Service     

Amy Castaneda – Miccosukee Tribe of Indians of Florida     

Angela Dunn – U.S. Army Corps of Engineers     

James Evans – City of Sanibel Natural Resources Department     

Lawrence Glenn – South Florida Water Management District     

Jennifer Hecker – Coastal & Heartland National Estuary Partnership     

Chris Kelble – NOAA, AOML  ‐  Ian Zink 

Chad Kennedy – FL Dept. of Environmental Protection     

Gil McRae – FL Fish and Wildlife Conservation Commission  ‐  Brad Furman 

Stacy Myers – Seminole Tribe of Florida       

Bob Progulske – U.S. Fish and Wildlife Service     

Stephanie Romañach – United States Geological Survey  ‐   

Dan Scheidt – U.S. Environmental Protection Agency  ‐   

Jason Strenth – U.S. Department of Agriculture – NRCS  ‐   

David Rudnick, Special Advisor – National Park Service     

Vacant – FL Department of Agriculture and Consumer Services  ‐   

Vacant – U.S. Department of Agriculture – ARS  ‐   

 

2. Task Force’s Top 5 Action Items 

Adam Gelber reminded the members of the brainstorming session held at the December 2019 Joint WG 

and SCG meeting to develop a list of Task Force actionable items.  The results of that session are being 

brought before the group for further refinement.  Allyn Childress noted the list of items developed at 

the December meeting were categorized into process, science/technical, and policy/funding suggestions 

to help guide this discussion.  The results from this meeting will be presented to the Task Force at their 

May meeting.  The goal is to utilize the Task Force’s problem‐solving capacities to develop a list of action 

items.  Possible action items identified by the group included: 

 Consideration of cultural resources as water is moved through the system.  Show the linkage 

with cultural resources and sea level rise with the loss of wetlands in the southern part of the 

system since many cultural resource sites are located along the coastline.  Part of the National 

Park Service (NPS) mission is protect those cultural resources and consultation takes place with 

both tribes to ensure those cultural resources are protected as they make changes to the 

landscape. 

 Managing constraints to getting the water south.  Seepage management is the most critical item 

for Everglades National Park (ENP).  It is key to project linkages.  Constraints (water quality and 

seepage management) need to be managed. 

 Recognize that sea level rise is tied to a lot of projects and is accelerating.  Important to hydrate 

wetlands and minimize saltwater intrusion.  They need to move quickly with project 

implementation and funding to be consistent with the sea level rise.  NOAA’s National Centers 

for Coastal Ocean Science is working on modelling exercises on the southwest coast with local 

partners and will make a presentation to this group. 
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 Threatened and Endangered species are a critical issue with restoration resulting in enhanced 

habitat conditions. 

 There is a need for a full, functional toolbox to deal with invasive exotic species including the use 

of herbicides especially at the local government level.  FWS signed a glyphosate letter of support 

for FWC to make sure they maintain their ability to use glyphosate in treatment of aquatic 

plants.  FWC is undertaking the Lake Okeechobee Fish, Wildlife, and Habitat Management Plan 

that will address many of these issues. 

 Local governments represented on the WG and SCG have some connection to the overall CERP 

and can work with this group on critical issues such as seepage management and threatened 

and endangered species.  There was a request to reach local governments in a meaningful way. 

 Importance of RECOVER funding being restored. 

The OERI will continue refining this list with the chairs in preparation for the May Task Force meeting 

and follow‐up at future WG/SCG meetings. 

3. Tamiami Trail Next Steps (TTNS), Phase 2 Update 

Bob Johnson called into the meeting to provide his update on behalf of the Interagency Team working 

on the TTNS project.  The project was initially designed in parallel with the Central Everglades Planning 

Project (CEPP) with the goal of sending more water south to reduce harmful discharges to the northern 

estuaries and restore flows to the central and southern Everglades.  This will require the raising of the 

remaining 6.5 miles of roadway to accommodate a design high water of 9.7 feet.  The proposed roadway 

will be raised from 10 to 13.1 feet and will be shifted southward to accommodate a new access lane and 

expanded diagonal parking at the Tiger Tail Camp and a westbound turning lane at Gator Park.  An 

improved swale system will be built to the south for water retention and water quality improvements.  

Work will have to be done around Gator Park and Coopertown to restore their parking and the same will 

have to be done at the Osceola Camp.  The design and construction phase has been streamlined 

allowing for project construction to start in 2020 rather than 2021.  Pedro Ramos added that he has met 

with the Osceola and Tiger Tail camps, the Miccosukee Tribe, and others and FDOT is being attentive to 

the concerns raised by the airboat operators and the Tribe with respect to their access.  They are looking 

at a series of options for the Osceola and Tiger Tail camps to address concerns recently raised by the 

Miccosukee Tribe. 

4. SFWMD Program and Project Update 

Megan Jacoby reviewed the status of some of the projects the SFWMD is working on with the USACE  to 

include the C‐44 Reservoir and STA; C‐43 Reservoir; CEPP; CEPP Everglades Agricultural Area (EAA) STA; 

and Biscayne Bay Coastal Wetlands (BBCW).  The Biscayne Bay Southeastern Everglades Restoration 

(BBSEER) project will include BBCW Phase 2 and the C‐111 Spreader Canal eastern project and the team 

is drafting the Project Management Plan.  State programs including performance of the STAs and the 

Restoration Strategies were reviewed.  The SFWMD is in the preliminary stages of starting the South 

Dade Curtain Wall project.  Seepage management is an important part of Everglades restoration 

especially in the southern Everglades.  The goal is to use some impervious material to keep the water in 

the natural system.  CEPP recommended a curtain wall to manage seepage from increased stages in 

ENP.  The SFWMD South Dade Initiative recommended a curtain wall as a long‐term solution and a 

curtain wall was also proposed as a stand‐alone, flood control feature.  The SFWMD is still collecting 
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data and is planning a series of meetings to hear ideas and concerns.  Two public workshops are planned 

for the March – September 2020 timeframe.  Jennifer Leeds added that part of the public engagement is 

to roll out the study objectives and challenges.  There will be some initial information since some of the 

work has been done but much of the work is yet to be undertaken. 

Lee Hefty, on the seepage wall concept, said it was important to have water for restoration of the 

natural system and the challenge will be in making sure that whatever they do does not become 

problematic.  Important not to compromise water quality and the aquifer given sea level rise.  James 

Erskine noted the importance of using the same terminology (seepage wall, curtain wall, seepage 

management) as they move forward. 

5. USACE Program and Project Update 

Howie Gonzales reviewed the FY20 budget which totals $235 million for construction and $13.821 

million for O&M.  The FY21 President’s budget includes $250 million for construction and $10.052 

million for O&M.  The details of where the $250 million will be allocated is tied to the justification sheet 

produced by the OMB which has not yet been released for any of the big programs nationwide.  The 

2020 Report to Congress kick‐off meeting was held to assess what needs to be updated and begin 

writing the report due in December 2020.  A series of 2020 engagements were reviewed that included 

two ribbon cutting ceremonies, two signing ceremonies, and a December groundbreaking on CEPP 

South.  Updates were provided on projects within the SFER program including the C&SF: Canal 111 (C‐

111) South Dade, Modified Water Deliveries to Everglades National Park, and CEPP.  The PIRs for the 

Loxahatchee River Watershed Restoration Project (LRWRP) and the Lake Okeechobee Watershed 

Restoration Project (LOWRP) are in the final stages of development and on track for WRDA 2020 

consideration.  The USACE briefed the Task Force of its intent to terminate the Western Everglades 

Restoration Project (WERP) at its October 2019 meeting.  Since then they have received letters of study 

support from the SFWMD, FDEP, DOI, NPS, and the Seminole and Miccosukee tribes.  They are re‐

initiating the study effort including preparation of a 2nd SMART Planning waiver request.  The BBSEER 

study effort is fully funded and will kick‐off in July.  The USACE has been asked to consider looking at the 

C&SF project in the context of flood risk management and sea‐level rise resiliency.  The initial ask was 

that they tie it to the South Atlantic Comprehensive Coastal Study but that did not get any traction, so 

they are working through their traditional process to pursue a new study start as a flood risk 

management study not an aquatic ecosystem restoration study.  They will partner with the SFWMD on 

this new feasibility study and look at everything associated with flood risk management in the C&SF 

project. 

6. Lake Okeechobee Operations and Lake Okeechobee System Operating Manual (LOSOM) 

COL Kelly said the lowering of Lake Okeechobee the prior year was successful and there were many 

positive indicators and they did not see significant water shortage issues.  He reviewed the LOSOM 

objectives that include managing risk to public health safety, life and property, continuing to meet 

authorized purposes for navigation, recreation and flood control, improving water supply performance, 

and enhancing the ecology in Lake Okeechobee, the northern estuaries, and across the south Florida 

system.  Formulation will be completed in the summer and they will work through the array of 

alternatives in 2021.  Completion is planned for 2022 in concert with the rehabilitation of the Herbert 

Hoover Dike. 
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Deb Drum thanked the COL for taking the time to listen to the issues associated with the LRWRP and 

appreciates the challenges the USACE has in making these difficult decisions.  Palm Beach County has 

several concerns with the LOSOM process including the interpretation of the Savings Clause.  Comments 

were solicited on the EAA South Reservoir and STA and Palm Beach County sent a letter to the team that 

articulates the lack of consistency the USACE has had in interpreting discretion when making operational 

decisions.  She asked that they collaborate more to understand how these decisions are made. 

Jennifer Hecker expressed support for the USACE exercising discretion.  She has seen positive responses 

in the Caloosahatchee River with expanding submerged aquatic vegetation.  Her organization is 

spending millions of dollars on aquatic vegetation restoration which could be at risk without what the 

USACE is doing. 

Public Comment 

Ms. Irela Bague (Greater Miami Chamber of Commerce) thanked the USACE, SFWMD, and Miami Dade 

County for the incredible progress they have made on the completion of BBCW Phase 1.  She is 

encouraged by the planning for the BBCW Phase 2 and the C‐111 SC projects which have been combined 

and renamed BBSEER.  On behalf of the Economics Resilience Group of the Climate Compact, she also 

thanked the Corps for the new flood risk management study of the C&SF system. 

Ms. Caroline McLaughlin (Vice Chair, BBRRCT) thanked everyone who has helped advance the BBCW 

project, the only CERP project with direct benefits to Biscayne National Park and important to Miami 

Dade County and the southeastern portion of the Everglades ecosystem.  With this year’s historic 

Everglades funding levels, the Corps now has full funding to complete this phase in just a few years.  

They understand the bulk of the benefits will come from the construction and operation of what was 

once known as BBCW Phase 2 and they are excited to proceed with planning of the re‐branded BBSEER 

project.  Happy to continue using the BBRRCT as a forum for public engagement on this important 

project.  In her capacity working with the National Parks Conservation Association (NPCA), she thanked 

Bob Johnson for his Tamiami Trail project update adding that completion of this project will be a 

tremendous victory for Everglades restoration.  Regarding seepage management, she said that it was 

helpful to hear the detailed timeframe for moving forward and NPCA is interested in hearing what the 

potential impacts to the Biscayne aquifer may be.  Finally, on the draft EIS for the Combined Operations 

Plan (COP), NPCA has been actively involved in the COP planning process since scoping began in 2017 

and has been advocating for the restoration of ENP and Florida Bay for decades.  The final operations 

plan will determine where, when, and how much water flows south into Florida Bay from infrastructure 

projects that have taken $1 billion in taxpayer dollars and decades to construct.  How they use these 

projects is as important as the construction itself.  Last week there were three public meetings on the 

draft plan and they want to thank the Corps for holding an additional meeting in the Keys.  The Keys 

community will be directly impacted by the results of this plan.  Unfortunately, these benefits will be 

delivered in the rainy season and the plan fails to increase freshwater flows during times of low water 

availability leaving Florida Bay susceptible to severe drought.  NPCA urges the agencies to adjust the 

operations plan and finalize a COP that delivers true restoration benefits to the Everglades 

Drew Martin (Loxahatchee Group of the Sierra Club) noted they have provided written comments to the 

USACE.  He is concerned with bird nesting and there not being enough water.  Also concerned about 

Florida Bay now that they are looking at moving into another dry period and another seagrass die‐off 

and algal blooms.  This shows the importance of the work being done here.  The Loxahatchee Group is 
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also concerned about LOSOM.  The COL and USACE have done the best job that can be done under 

difficult circumstances.  Unfortunately, people react to the emergency, but the reality is that Palm Beach 

County, Martin County, and St. Lucie County were suffering tremendously from these discharges.  The 

gamble taken to reduce these discharges has resulted in water quality improvement and people need to 

appreciate that.  They discharged too much water not because of the USACE but because of 

development.  They have also put commercial interest before the environment when it comes to how 

they use their water.  The term “savings clause” is a misnomer, it is not about saving water, it is about 

using water.  Ultimately, they need to start conserving and managing water properly. 

7. Integrated Delivery Schedule (IDS) Alternative Scenario 

Allyn Childress noted that the Task Force discussed having alternative scenarios for the IDS.  The 

WG/SCG conducted a workshop in December and discussed potential funding scenarios.  The discussion 

at this meeting will help further refine the concept so that a final product can be presented to the Task 

Force at its May meeting.  They will not revamp or change the prioritization in the current IDS.  The 

alternative scenarios would include current and pending construction.  The goal is to have a product that 

would easily convey overall funding to decision‐makers that could also include sea‐level rise and invasive 

exotic species.  Since the December meeting, OERI has worked with USACE, FDEP, and the SFWMD to 

refine these concepts and developed some proposed scenarios.  The proposed message will: 

 Build on historic momentum 

 State the current funding is headed in the right direction 

 Remind them that intense construction years ahead will require additional and significant 

investment 

 State that they need to stay on track with funding otherwise restoration will take longer and 

cost more 

 Highlight the return on investment: a healthy and resilient Everglades directly supports our 

economy and sustainability. 

James Erskine added that they have a couple of “heavy years” in the order of $800 million and not 

meeting some of the marks would stretch out the timeline.  Ed Smith said it was important to put it in 

perspective, what they are asking for is not unprecedented and they have done it before, it can be done 

again. 

8. Invasive Exotic Species 

Carrie Beeler provided a presentation reminding the members that they were directed by the Task Force 

to make invasive exotic species one of their priorities.  The Strategic Action Framework document was 

developed in 2015 and the goal is to update this document in 2020.  They will identify successes and 

highlight progress made in five major areas: research; tool development; management actions; capacity 

building; and coordination.  Allyn Childress asked members to prioritize what they will tackle first.  

During the 2015 prioritization exercise, half of the priorities focused on Goal 2, eradication through early 

detection and rapid response.  Because they tackled a lot of those priorities, the results of this 

prioritization exercise brought more focus to Goals 1, 3, and 4 (prevention, containment, and long‐term 

management).  OERI will continue to work with the multi‐agency group to define the 2020 Framework 

priorities, develop the coordinated budget, and prepare for the May 2020 TF meeting. 
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Approval of the Meeting Minutes 

James Evans made a motion to approve the minutes from the December 2019 meeting which was 

seconded by Angela Dunn. Minutes were approved as presented. 

9. System‐wide Ecological Indicators – Interactive/Facilitated Session 

Laura Brandt conducted an interactive session using the Turning Point live polling software on the 

purpose and utility of the ecological indicators section of the Task Force’s Biennial Report.  The intent 

was to determine how the current format and content is meeting their needs.  Responses provided by 

the members were discussed.  Overall, results indicated that while there is a high level of support for the 

current reporting there is room for improvement.  Concerns were raised about the need for continued 

funding.  The results from this interactive session will be used to improve the reporting in the Ecological 

Indicator section of the 2020 and 2022 Biennial Reports. 

 

Public Comment 

None 

 

Next Steps and Closing Comments 

James Erskine reminded folks of FWC’s Lake Okeechobee Fish, Wildlife and Habitat Management Plan 

public meeting the following day at the John Boy Auditorium in Clewiston.  Adam thanked the SFWMD 

for hosting this meeting and everyone for participating.  The next TF meeting is on May 7th and the next 

Joint WG/SCG is on June 23rd. 

Meeting adjourned at 3:54PM. 

Handouts: 

1. Administrative Items 

a. Agenda 

b. Draft minutes, December 2019 meeting 

2. Draft Task Force Action Items presentation  

3. Tamiami Trail Next Steps (TTNS), Phase 2 presentation 

4. SFWMD Program and Project Update presentation 

5. USACE Program and Project Update 

6. Lake Okeechobee Operations and Lake Okeechobee System Operating Manual (LOSOM) (verbal 

update, no handout) 

7. Integrated Delivery Schedule (IDS) Alternative Scenario presentation 

8. Invasive Exotic Species 

a. Presentation 

b. Prioritization Exercise 

9. System‐wide Ecological Indicators section of the Biennial Report 


