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Draft Meeting Minutes 

Joint Working Group (WG) and Science Coordination Group (SCG) 

South Florida Water Management District 

West Palm Beach, FL 

September 19, 2019 

 

1. Welcome and Introductions 

James Erskine called the meeting to order at 9:15AM noting it was a condensed agenda given the Task 

Force Sponsored Integrated Delivery Schedule (IDS) workshop scheduled for that afternoon.  Members 

were reminded the meeting was being webcast.  Those having public comments on the IDS were asked 

to hold their comments until the IDS workshop.  James welcomed new WG members Jennifer Leeds 

(SFWMD), Kevin Cuniff (Seminole Tribe of Florida) and Sunny Snider (NOAA).  Susan Gray welcomed new 

SCG members Stacy Myers (Seminole Tribe), Stephanie Romañach (USGS) and Angela Dunn (Corps of 

Engineers).  Russell Morgan announced that Under Secretary Bill Northey is the new USDA 

representative on the Task Force and Jason Strenth will represent the department on the SCG.  LTC 

Jennifer Reynolds introduced LTC Todd Polk who is succeeding her.  James recognized Patty Power Task 

Force alternate to Jim Shore representing the Seminole Tribe.  Members were asked to introduce 

themselves and provide brief opening remarks. 

The video, handouts and presentations from this meeting are available via the link below: 

https://www.evergladesrestoration.gov/wgm/ 

In Attendance: 

Working Group (WG) Members 

James Erskine ‐ Chair ‐ FL Fish and Wildlife Conservation Comm.     

Nick Aumen – Vice Chair – U.S. Geological Survey     

Stephania Bolden‐ NOAA, Florida Keys Nat’l Marine Sanctuary  ‐   

Amy Castaneda – Miccosukee Tribe of Indians of Florida  ‐   

Kevin M. Cunniff – Seminole Tribe of Florida     

Deb Drum – Palm Beach County  ‐  Jeremy McBryan 

Rebecca Elliott ‐ FL Dept. of Agriculture and Consumer Services     

Cecelia Harper ‐ U.S. Environmental Protection Agency     

Veronica Harrell‐James ‐ U.S. Attorney’s Office     

Lee Hefty ‐ Miami Dade County     

COL Andrew Kelly – U.S. Army Corps of Engineers  ‐  LTC Jennifer Reynolds 

Marjorie Kirby ‐ FL Dept. of Transportation  ‐   

Jennifer Leeds – South Florida Water Management District     

John Maehl – Martin County Board of County Commissioners     

Russell Morgan – U.S. Dept. of Agriculture, NRCS     

Roland Ottolini – Lee County Division of Natural Resources     

Pedro Ramos – NPS, ENP & Dry Tortugas National Parks     

Leonard Rawlings – Bureau of Indian Affairs  ‐   

Edward Smith ‐ Florida Department of Environmental Protection     

Sunny Snider‐ NOAA, Southeast Fisheries Science Center  ‐   
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Joe Sullivan – U.S. Department of Transportation, FHWA  ‐   

Larry Williams – U.S. Fish and Wildlife Service     

Phil Everingham – Chair, BBRRCT, Special Advisory Group  ‐   

Adam Gelber – Office of Everglades Restoration Initiatives     

Science Coordination Group (SCG) Members   

Susan Gray – Chair ‐ South Florida Water Management District     

Bob Johnson – Vice Chair ‐ Everglades National Park     

John Baldwin ‐ Florida Atlantic University  ‐  Brian Benscoter 

Joan Browder – NOAA, National Marine Fisheries Service  ‐   

Amy Castaneda – Miccosukee Tribe of Indians of Florida  ‐   

Angela Dunn – U.S. Army Corps of Engineers     

James Evans – City of Sanibel Natural Resources Department     

Jennifer Hecker – Coastal & Heartland National Estuary Partnership     

Chris Kelble – NOAA, AOML  ‐   

Chad Kennedy – FL Dept. of Environmental Protection     

Gil McRae – FL Fish and Wildlife Conservation Commission  ‐  Penny Hall 

Stacy Myers – Seminole Tribe of Florida       

Bob Progulske – U.S. Fish and Wildlife Service     

Stephanie Romañach – United States Geological Survey     

Dan Scheidt – U.S. Environmental Protection Agency  ‐   

Jason Strenth – U.S. Department of Agriculture – NRCS  ‐   

David Rudnick, Special Advisor – National Park Service     

Vacant – FL Department of Agriculture and Consumer Services  ‐   

Vacant ‐ U.S. Department of Agriculture – ARS  ‐   

 

2. SCG Leadership Discussion 

Susan Gray announced her plans to retire at the beginning of 2020 and proposed stepping back from the 

Chair position.  Bob Johnson has agreed to serve as Chair and Susan would serve as Vice Chair until her 

retirement.  Adam Gelber thanked Susan for her service and encouraged any SCG member who would 

like to be considered as Vice Chair in 2020 to let his office know.  Chad Kennedy made a motion which 

was seconded by Nick Aumen to bring the SCG leadership change to the Task Force at its October 

meeting.  All voted in favor with none opposed.  Susan Gray also announced that Lawrence Glenn will be 

the new SFWMD representative on the SCG after her retirement. 

3. Priorities Update 

Adam Gelber reminded everyone the OERI team will be working with the WG and SCG on the 

deliverables for these priorities.  Allyn Childress noted there were six priorities established at the June 

meeting and the focus has been on two of the efforts: System‐wide Ecological Indicators and Invasive 

Exotic Species. 

System‐wide Ecological Indicators 

The suite of indicators was established by the Task Force to provide a picture of overall ecosystem 

health.  An update on the 11 indicators is provided in a stand‐alone System‐wide Ecological Indicators 

report as well as a portion of the Biennial Report that is provided to the Congress and the Florida 
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Legislature.  There is an interest in assessing the current suite of indicators to determine whether they 

are still appropriate, have enough data, cover the right geographic area, can detect trends, etc.  Before 

they tackle the technical information, they want to have input from the policy makers and understand 

how the decision makers are using this information and how it can be improved.  They will begin 

conducting one‐on‐one interviews to obtain feedback regarding the purpose and utility of the 

document.  That information will be used to help structure the next phase of activities.  This will be a 

long‐term process that will feed into the 2022 Biennial Report.  The points of contacts for this effort are 

Allyn Childress and Laura Brandt. 

Invasive Exotic Species Strategic Action Framework 

The core framework document was developed in 2013 based on the four phases of the invasion curve 

and includes both plants and animals.  There are case studies for each phase, a preliminary action 

assessment that prioritized specific strategies and actions as well as a single year Cross Cut Budget.  

They will be working to update the documents to reflect the work that has happened since it was 

originally developed.  OERI reached out to the members to develop a list of experts and participants and 

the first call was held to kick‐off the effort.  Next steps are to assess existing elements in order to 

develop an updated Framework, starting with the base document and case studies.  The goal is to 

finalize this effort by the summer of 2020.  The points of contacts for this effort are Allyn Childress and 

Carrie Beeler.  An update will be provided on both efforts at the October TF meeting. 

Pedro Ramos said FWC, with funding from the Park Service and others, is in the process of developing a 

state‐wide Strategic Action Plan on Invasive Species.  He suggested they don’t duplicate that effort.  He 

commended the Governor and others who have ramped up the removal efforts.  He also thanked Nick 

Aumen and USGS for the research and studies currently underway in Everglades National Park.  James 

Erskine said that FWC has members involved on both efforts. 

4. Tamiami Trail Next Steps (TTNS) and Central Everglades Planning Project (CEPP) 

Bob Johnson reminded everyone the goal is to send more water south to reduce harmful discharges to 

the northern estuaries and restore flows to the central/southern Everglades which requires increased 

outflow capacity from WCA‐3A.  The CEPP will redirect much of the new water eastward into Northeast 

Shark River Slough, the historic flow path.  This requires reconstructing the eastern Tamiami Trail 

roadway, to accommodate the CEPP flows and design high water of 9.7 feet in the L‐29 canal.  Tamiami 

Trail has been an obstruction to flows since the 1920s.  The Tamiami Trail Next Steps project was 

authorized by Congress in 2009.  The Phase 1 project constructed 2.3 miles of bridging in early 2019.  

These bridges are aligned with the new CEPP flow path.  Phase 2 will reconstruct/raise the remaining 6.5 

miles of roadway to protect the roadway from adverse high‐water impacts.  As they are raising the road, 

they will look at how they can increase the distribution of flows to restore some of the historic slough 

environment.  The presentation included a review of flows into Northeast Shark River Slough (NESRS) 

from 2003‐2019.  They have seen the highest flows on record in NESRS, so they are seeing the benefits 

of the roadway improvements.  Seepage management is a big problem that they will continue to work 

through.  Construction is scheduled to be substantially complete by November 2022 which is when the 

next set of conveyance features for the CEPP starts bringing more water south. 
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5. SFER Program FY20 Budget: Federal and Non‐Federal 

Howie Gonzales reviewed the FY20 federal budget.  There will be a big push in detailed design so that 

they will have projects ready for construction.  He reviewed how the $200 million identified in the 

President’s Budget will be used.  For Non‐CERP, $1.2 million will be used for the C‐111 South Dade and 

Kissimmee River Restoration projects.  For CERP, $198.8 million will be used for the C‐43 West Basin 

Storage Reservoir, Indian River Lagoon South, Picayune Strand Restoration Project, Biscayne Bay Coastal 

Wetlands (BBCW), Broward County Water Preserve Areas, CEPP, CERP Design: BBWC Phase 2 and CERP 

Program Management.  Their funds don’t expire so whatever is not used this year will be rolled over into 

the next fiscal year. 

Matt Morrison reviewed the state’s South Florida Ecosystem Restoration funding which is $423.8 million 

of which $415.5 million is for CERP.  In addition, there is $43 million from DOT for Tamiami Trail, $32 

million a year for Restoration Strategies and money that is coming in through appropriations and ad 

valorem funding for the Northern Everglades and Estuary Protection Program. 

6. Consultation on the Integrated Delivery Schedule (IDS) 

Eva Velez provided three placemats: 2018 IDS; SFER program; and the working version of the 2019 IDS.  

She reviewed the history of the IDS which has its roots in the Yellow Book and reminded everyone that 

the IDS is intended to be a forward‐looking document as they identify their priorities.  The working 

version of the 2019 IDS will continue building on the historic momentum.  Everglades science holds the 

key to achieving the CERP goals and additional information is available at www.evergladesecohealth.org.  

Advancing construction and receiving ecosystem benefits from CEPP is possible because several key 

non‐CERP and foundation projects have reached important milestones.  As a result of the June 2019 

WG/SCG meeting, the SCG members participated in a webinar to discuss how Everglades science 

informs the IDS process.  The Task Force voted to sponsor a single IDS public engagement workshop, as 

requested by the Corps, which is scheduled for that afternoon.  The final IDS update will be presented at 

the October 29th Task Force meeting. 

Roland Ottolini noted the value of using the IDS as a roadmap.  He suggested adding the water quality 

piece of the C‐43 reservoir to the IDS as a non‐CERP project since it may be funded down the road.  

James Evans noted Secretary Valenstein and Mayor Ruane, at the last Task Force meeting, asked 

whether there was a way to show in the IDS the consequence of the lack of federal or state funding.  He 

stated that it is important to be transparent and know the consequences so they can advocate for the 

needed funding.  Jennifer Hecker noted the 2018 IDS had the C‐43 completed in 2022 and the new IDS 

has it being completed in 2023.  It is good to have an explanation as to why so they can communicate 

that to their constituents.  She also agreed that now that the C‐43 water quality feasibility study is 

kicking‐off that they have a placeholder in the updated IDS.  Dave Rudnick said the IDS is based on their 

engineering and fiscal projections, but progress will depend on their ability to identify and overcome 

constraints such as water quality, harmful algal blooms, effectiveness of Restoration Strategies and 

seepage management. 

7. Consultation on PIRs 

Lake Okeechobee Watershed Restoration Project (LOWRP) 

Howie Gonzales noted the LOWRP project is located just north of Lake Okeechobee.  The C&SF project 
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eliminated much of the natural floodplain storage and changed the conveyance from slow overland flow 

to rapid canal flow.  The inflows into Lake Okeechobee are 6 times greater than can be released.  The 

LOWRP is the only CERP project that influences the timing and distribution of water entering Lake 

Okeechobee, which is key to Everglades restoration, estuary protection, and water supply.  The project 

area is approximately 920,000 acres, the size of Rhode Island.  The planning study kick‐off in the 

Summer of 2016.  The tentatively selected plan, alternative 1BWR, was identified in May 2018 and 

includes 46,000 acre‐feet of shallow storage, 80 Aquifer Storage and Recovery (ASR) wells, 25 of which 

are co‐located with the wetland attenuation feature, and approximately 5,000 acres of wetland 

restoration.  Cost is approaching $2 billion.  They just completed a second public review period.  The 

Chief’s Report is planned for May 2020 for consideration in WRDA 2020. 

Kevin Cunniff stated that the Seminole Tribe does not object to the project in terms of what its ultimate 

scope and objective can do.  The Tribe does not object to having the ability to store water or restore 

wetlands.  The Seminole Tribe is objecting to the location of some of the features such as the big 

reservoir on the outside of the Brighton Reservation and is objecting to some of the other scoping 

associated with this.  The Seminole Tribe believes there is still some work to do on how this project 

ultimately gets designed and executed. 

LTC Reynolds said she appreciated the Tribe’s comments.  She wanted to provide some perspective of 

where they are in the process and how they could collectively overcome some of the hurdles.  They 

agree in general on the scope and ultimate goals but there are specific components that are not agreed 

upon.  Because of the federal process, if they don’t turn in something for a Chief’s Report in the Spring 

of 2020, they won’t make WRDA 2020 and will have to wait another 2 years.  They don’t have a 

mechanism to make an adjustment to the plan to look at the additional information the Seminole Tribe 

would like them to consider.  From her perspective they have a couple of options.  They could look for a 

non‐concurrence from their Senior Leaders’ panel on the project which would mean they would shelve 

the project or seek another authorization to re‐look at the project.  However, there could be delays.  

Another option is to look for a way to reformulate the project; they currently don’t have authorization 

or funding to do that.  The third option would be for Congress to include additional language in the 

WRDA.  Stakeholders like the Seminole Tribe that have specific components that are concerning could 

potentially advocate for language that would help Congress clarify their intent of authorizing a project 

with considerations for other aspects. 

Stacy Myers added there are aspects of the project, such as ASR with certain constraints, the Seminole 

Tribe would accept, but they question the feasibility of the reservoir portion due to potential direct 

flooding impacts to the reservation and cultural resources. 

Loxahatchee River Watershed Restoration Project (LRWRP) 

Howie Gonzales noted the LRWRP seeks to restore and sustain the overall quality, quantity, timing and 

distribution of freshwater to the federally designated National Wild and Scenic Northwest Fork of the 

Loxahatchee River while maintaining levels of flood protection and water supply.  The project also seeks 

to restore, sustain, and reconnect the area’s wetlands and watersheds that form the historic headwaters 

for the river.  The tentatively selected plan, Alternative 5R, includes impoundments for water storage 

and improved timing of releases.  There are areas that would experience restored hydrology and 

wetland habitats that would be restored.  The project area is approximately 480,000 acres or about 750 

square miles.  The Chief’s Report is planned for March 2020 for consideration in WRDA 2020. 
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Jeremy McBryan noted that the Palm Beach County Commission voted to approve a motion to continue 

efforts to support LRWRP and communicate some key concerns.  They are working with a technical 

consultant to do some additional work that they should have by the end of October.  They will hopefully 

continue to collaborate with the Corps and the SFWMD on a forward path. 

Approval of Meeting Minutes 

Nick Aumen made a motion to approve the June 2019 meeting minutes which was seconded by Chad 

Kennedy.  There were no objections and the minutes were approved as presented. 

Public Comment 

Irela Bague (Greater Miami Chamber of Commerce) said she was a Governing Board member when they 

voted to accelerate the restoration of a group of projects, one of which was the BBCW project.  Since 

then, she along with many stakeholders, have continued advocating and urging for the completion of 

Phase 1 and the commencement of Phase 2 planning.  She thanked the Corps and the SFWMD for 

agreeing to engage in the development of the PMP and Scope of Study for Phase 2.  Biscayne Bay is an 

essential part of Miami Dade’s economy all of which depend on a healthy bay ecosystem.  Biscayne Bay 

is in critical ecological decline and its health may be irreversible if action is not taken quickly.  Sustaining 

the momentum of the BBCW project without adding elements that create delays is essential to 

achieving the restoration goals of Biscayne Bay and Biscayne National Park. 

Joan Lawrence (Miami Dade County resident) said this has been a great year for BBCW and she also 

thanked the Corps and the SFWMD.  Utilizing the Biscayne Bay Regional Restoration Coordination Team 

(BBRRCT), one of the WG’s teams, as a forum has been successful and much appreciated by the 

stakeholders.  The 2019 Energy and Water Senate Appropriations bill includes BBCW Phase 2 study 

language.  The President’s FY20 budget includes $2.5 million for initiating and fully funding the Phase 2 

PIR.  They are finally on the right track. 

Cara Capp (NPCA) said she was thrilled with progress on Tamiami Trail.  The success of that project is a 

testament to the partnerships.  NPCA knows that relief for the northern estuaries is not going to come 

until they can send that water south and under Tamiami Trail.  They share everyone’s excitement about 

the funding levels for this year.  NPCA and many of their partner organizations have long advocated for 

full CERP funding at the state and federal level.  Their message now is, thank you and keep going.  They 

can’t have one good year of funding for the Everglades.  They see how much progress is made with one 

inflow of $200 million, imagine what they could do every year.  Their priority is to finish projects, show 

progress and show what this level of investment buys so that the decision makers continue to invest in 

our Everglades.  With this inflow of money, projects such as the KRR, BBCW Phase 1, C‐111 South Dade 

and C‐44 would be complete in terms of federal construction.  This would free up those dollars to 

accelerate other projects like CEPP South.  She concluded by reminding everyone that NPCA continues 

to be on the team. 

Doug Gaston (Audubon Florida) welcomed LTC Polk and thanked LTC Reynolds for her service.  

Everglades restoration has been a long and winding road, but they are at a moment in time where they 

will be able to push several projects over the finish line and begin to see the ecological benefits these 

projects were designed to deliver.  Every project that gets completed frees up funding for projects that 

are being planned.  Audubon of Florida is excited with the federal and state funding commitments and 

hopes this will continue.  Now is the time to double‐down, keep pushing forward and capitalize on the 

progress and momentum being made. 
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Lisa Interlandi (Everglades Law Center) said she appreciated the comments by LTC Reynolds on the 

processes to get through the LOWRP and LRWRP concerns.  The Everglades Law Center does have 

concerns about the reservoir portion of the LRWRP.  They do support the project scope and goals and 

they absolutely want to see that project move forward but they need to find a way to build flexibility 

into the approval so that they can retain the ability to come to some agreement on the portions of the 

project where there are still outstanding concerns.  They continue to look forward to working with 

everyone so the projects are not delayed. 

Next Steps and Closing Comments 

Adam Gelber thanked everyone noting there is a lot of work to be done and the OERI staff is dedicated 

to helping the WG and SCG accomplish its work.  The next Task Force meeting is scheduled for Oct 29th 

in Washington, DC.  Assistant Secretary for Fish and Wildlife and Parks, Rob Wallace, just started and is 

ready to become engaged in the issues.  The next joint WG/SCG meeting is scheduled in December at 

the SFWMD. 

Handouts: 

1. Agenda 

2. Draft minutes, June 20, 2019 meeting 

3. WG/SCG Priorities Update 

4. Tamiami Trail Next Steps and CEPP 

5. SFER Program FY20 Budget 

a. Corps (federal) Budget 

b. SFWMD (non‐federal) Budget 

6. Consultation on the IDS 

a. Presentation 

b. 2018 IDS Placemat 

c. SFER Placemat 

d. 2019 working draft IDS Placemat 

7. Consultation on PIRs 

a. LOWRP presentation 

b. LRWRP presentation 

 

 

 


